
“1 COUNCIL COMMUNICATION 

AGENDA TITLE: Acceptance of Improvements Under Municipal Service Center Electric Utility 
Building Modification/Expansion Contract 

1 

MEETING DATE: May 17,1995 

PREPARED BY: Public Works Director 

I 
RECOMMENDED ACTION: That the City Council accept the improvements under the 

“Municipal Service Center Electric Utility Building 
Modification/Expansion” contract and direct the City Engineer to file 
a Notice of Completion with the County Recorder‘s office. 

BACKGROUND INFORMATION: The contract was awarded to Wall Construction of Modesto on 
September 15, 1994, in the amount of $221,000. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was April 4, 1995, and the actual completion dated was April 7, 1995. 
The final contract price was $248,165. The difference between the contract amount and the final 
contract price is mainly due to seventeen change orders totaling $27,165. A list of these change orders 
is attached. 

FUNDING: Originally Budgeted: 1993/94 
Budgeted Fund: 
Current Appropriation: $232,000 
Total Project Estimate: $232,000 

Electric Utility Capital Fund 

Bid Opening Date: September 7, 1994 
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I Prepared by Dennis J. Callahan, Building and Equipment Maintenance Superintendent 
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Attachment 

cc: Purchasing Officer 
Acting Electric Utility Director 
Building and Equipment Maintenance Superintendent 
Wenell Mattheis Bowe 

r 

THOMAS A. PETERSON recycled paper 

APPROVED 

-1 City Manager 
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MSC ELECTRIC UTILITY 
MODIFICATIONEXPANSION 

WALL CONSTRUCTION 

CHANGE ORDER RECAP 
April 25, 1995 

~~ 

TOTAL 
CONTRACT 

AMOUNT DESCRIPTION 

$ 221,000 

$ 220 $ 221,220 New concrete slab @ driveway. 

Misc. door, frame, hardware, switch, dispenser, VCT 
tile, vinyl wall covering. 

First course of CMT from (E) grade. 

Restroom: electric outlet; replace tile; new mirror. 

New concrete landing on south side of building. 

$ 570 $ 221,790 

$ 550 

$ 550 

$ 150 

$ 222,340 

$ 222,890 

$ 223,040 

Install 2 1" underground plastic gas lines. $ 2,250 $ 225,290 

Remove existing roofing. $ 7,500 $ 232,790 

Add window in south wall, Room #lo5 $ 1,200 $ 233,990 

Eliminate door & frame #8; add sink @ storage room N/C $ 233,990 

Install electric sub-panel. $ 1,500 $ 235,490 

$ 236,690 Provide 2 new instant water heaters. 

Provide lockers. 

$ 1,200 

$ 3 10 $ 237,000 

Epoxy paint shop hallway floor void $ 237,000 

Supply & install correct locksets. $ 2,500 

$ 5,000 

$ 239,500 

$ 244,500 Misc: light fixtures, suspended ceiling; HVAC registers; 
trim at window; paint masonry walls 

Misc Engineering Ofice changes, painting, concrete 
demo, downspout drain, roof sheathing, trim 

Misc. Infill, Paint, Insulation, Repair 

$ 246,785 $ 2,285 

$ 1,380 $ 248,165 

$ 27,165 


